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Statement of Purpose

The purpose of the Installation Action Plan (IAP) is to outline the total multi-year Cleanup
Program for an installation. The plan identifies environmental cleanup requirements at
each site or area of concern, and proposes a comprehensive, installation-wide approach,
with associated costs and schedules, to conduct investigations and necessary remedial
actions (RAs).

In an effort to coordinate planning information between the restoration manager, US Army
Environmental Center (USAEC), the 89" Regional Readiness Command (RRC),
Installation Management Agency — Army Reserve Office (IMA-ARO), and the executing
agencies, an IAP was completed. The IAP is used to track requirements, schedules and
tentative budgets for all Army installation cleanup programs.

All site specific funding and schedule information has been prepared according to
projected overall Army funding levels and is therefore subject to change. Under current
funding projections, RAs were in-place at two Sites within the 89th RRC by the end of
2005 (Weldon Spring Training Area [WSTA] and Atchison Strategic Storage Facility
[ASSF]), and long-term groundwater monitoring will be conducted. The Remedial
Investigation (RI) at the third site, St. Louis Ordnance Plant (SLOP), will be taking place in
2006. RAs and long-term groundwater monitoring will take place at SLOP when the RI is
completed.

The following agencies contributed to the formulation and completion of this 2006 IAP for
the 89th RRC during a planning workshop held on 15 February 2006:

Company/Installation/Branch

USAEC

IMA-ARO

Engineering & Environment, Inc. for USAEC

Fort McCoy

Assistant Chief of Staff for Installation Management-Army Reserve (ACSIM-AR)
89th RRC

Combat Support Training Center

ACSIM-AR
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AEDB-R

ACSIM-AR

AMSA
ARCOM
ASSF
CERCLA

COE
DD
DERP
DNT
ECS
EE/CA
ER,A
FFA
FS
IAP
IMA-ARO
IRA
IRP
KDHE
LTM
MDNR
MNA
NE
NFA
NPL
ou
PA
PCB
PCOR
RA
RA(C)
RA(O)
RAB
RC
RD

RI
RIP
ROD
RRC
RRSE
s
SLOP

Acronyms & Abbreviations

Army Environmental Data Base - Restoration
Assistant Chief of Staff for Installation Management-Army Reserve
Area Maintenance Support Activity

US Army Reserve Command

Atchison Strategic Storage Facility
Comprehensive Environmental Response, Compensation and
Liability Act of 1980

Corps of Engineers

Decision Document

Defense Environmental Restoration Program
Dinitrotoluene

Equipment Concentration Sites

Engineer Evaluation/Cost Analysis
Environmental Restoration, Army

Federal Facilities Agreement

Feasibility Study

Installation Action Plan

Installation Management Agency — Army Reserve Office
Interim Remedial Action

Installation Restoration Program

Kansas Department of Health and Environment
Long-Term Management

Missouri Department of Natural Resources
Monitored Natural Attenuation

Not Evaluated

No Further Action

National Priorities List

Operable Unit

Preliminary Assessment

Polychlorinated Biphenyls

Preliminary Close-Out Report

Remedial Action

Remedial Action - Construction

Remedial Action - Operation

Restoration Advisory Board

Response Complete

Remedial Design

Remedial Investigation

Remedy in Place

Record of Decision

Regional Readiness Command

Relative Risk Site Evaluation

Site Inspection

St. Louis Ordnance Plant
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TNT

USAEC
USAR
USATHAMA
USEPA
WSOW
WSTA

Acronyms & Abbreviations

Trinitrotoluene

US Army Environmental Center

US Army Reserve

US Army Toxic and Hazardous Material Agency
US Environmental Protection Agency

Weldon Spring Ordnance Works

Weldon Spring Training Area
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Installation Information

Installation Locale: Headquarters, 89th RRC is located at the Lanny J. Wallace US Army
Reserve Training Center, 3130 George Washington Boulevard, Wichita, KS.

The 89th RRC has command and control of Army Reserve units and facilities in the four
state area of lowa, Kansas, Missouri, and Nebraska. The 89th RRC maintains real
property ownership of all of the sites included in the IAP. The 89th RRC and tenant units,
such as US Navy Reserve, US Marine Reserve, state National Guard, etc., use facilities
for training, primarily on weekends. Full-time facility personnel are limited, typically
consisting of one to five civilian and/or Active Guard/Reserve personnel per unit. Each
unit stores a minimum of vehicles at its US Army Reserve (USAR) Center; most vehicles
belonging to the units are maintained at Equipment Concentration Sites (ECS). For
vehicles maintained at the USAR Center, most units perform first echelon maintenance
(e.g., fluid changes) at a collocated Organizational Maintenance Shop. Other mission
equipment (e.g., tents, mission supplies, field support and service units) is maintained in
caged storage areas within each USAR Center. Second echelon maintenance (e.g., parts
replacement) occurs at the supporting Area Maintenance Support Activity (AMSA).
Vehicles are transported to the AMSA by unit personnel and picked up following
completion of repairs. The 89th RRC includes approximately 15,000 soldiers serving in
approximately 96 facilities.

Installation Mission: Empower Soldiers, civilians, and families of the 89" RRC to
exceed mission readiness standards and provide well-led, well-trained, and well-equipped
Soldiers to increase the capability of our Nation’s Joint Land Power Forces.

Lead Organization: IMA-ARO
Lead Executing Agency: Kansas City Corps of Engineers (COE)

Regulatory Participation:

Federal: US Environmental Protection Agency (USEPA), Region VII

State: Missouri Department of Natural Resources (MDNR)
Kansas Department of Health and Environment (KDHE)
lowa Department of Natural Resources
Nebraska Department of Environmental Quality

National Priorities List (NPL) Status: Weldon Spring was listed on the NPL in February
1990. The Hazard Ranking Score is 58.6.

89" RRC - DERP Installation Action Plan
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Installation Information

Dates for Construction Completion: Construction was completed in August, 2005. The
preliminary closeout report (PCOR) completed by the USEPA, Region VII was signed in
August, 2005.

Projected Date for NPL Removal: Final remedial action report on Operable Unit (OU)-2
(groundwater operable unit), Final Closeout Report, and Deletion of the Site from the NPL
will be determined by the achievement of remedial goals for OU-2 (estimated to be 2165).

Installation Restoration Advisory Board (RAB)/Technical Review Committee/
Technical Assistance for Public Participation Status: The 89" RRC has requested
that the RAB for the Weldon Spring remediation be discontinued after the August, 2005
meeting. Further information will be disseminated in public meetings as necessary.

Installation Program Summary

IRP

Primary Contaminants of Concern: Explosives Residue, Heavy Metals

Affected Media of Concern: Soil, Groundwater

Estimated Date for Remedy-in-Place (RIP)/Response Complete (RC): 2007/2035
Funding to date (through FY05): $1,264.8K

Current Year Funding (FY06): $135K

Cost-to-Complete (FY07+): $2,188K
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Cleanup Program Summary
Installation Historic Activity

The 89th RRC was created as a Division at Camp Funston, Fort Riley, on August 27,
1917. It was deployed to France in 1918 in support of World War |, where it gained
campaign credits on the battlefields of Lorraine, St. Mahiel and Meuse Argonne. After the
War, it was reactivated as part of the newly created Army Reserve in 1921. The 89th
RRC found itself recalled to active service during World War Il when it was called to Camp
Carson, Colorado in 1942. During the war it was re-designated twice as the 89th Light
Division and the 89th Infantry Division (1944). World War Il campaign credits include
Central Europe, Rhineland and the 3rd Army. In 1945, it was deactivated. Reactivation to
active service occurred once again in 1947 with headquarters in Wichita, Kansas. In
1959, it was re-designated as the 89th Division (Training) and in 1973, it became the 89th
United States Army Reserve Command (ARCOM). Over one third of the 89th ARCOM
was activated during the Middle East crises (Operation Desert Shield/Desert Storm).
From September 1990 through July 1991, 2500 activated 89er’s set aside civilian life,
parted from their families and left home to serve our nation. The 89th Army Reserve
Command evolved into the 89th RRC in 1996.

IRP

Weldon Spring

Prior year progress: Record of Decision (ROD) signed for OU-2 (groundwater) at Weldon
Spring on September 30, 2004. Remedial Design (RD)/RA Work Plan being revised as of
March 2005. RD/RA was revised based upon negotiations with USEPA and MDNR.
Modifications to the cost estimate were made to reflect land use control implementation.

Future Plan of Action: During FYO7 long-term management (LTM) at Weldon Spring will
continue.

SLOP

Prior Year progress: Technical Memorandum — Phase 1 RI, Former SLOP was
completed by the Kansas City COE in May, 2005. This investigation filled in soil and
groundwater contamination data gaps for the site. Kansas City COE performed additional
groundwater sampling to delineate contaminated groundwater near in NE portion of the
site. Study is ongoing and will be completed by the end of FY06.

Future Plan of Action: In FYO7 the RI/FS or Engineer Evaluation/Cost Analysis (EE/CA) if
deemed appropriate will be completed with an immediately subsequent RD/RA or Interim
Remedial Action (IRA).

ASSF

Prior Year progress: At ASSF, the 89™ RRC contracted with a vendor to sample the
monitoring wells, track local rainfall events, and inspect the landfill cap. The Kansas City
COE had previously contracted this work under the supervision of the 89" RRC.

Future Plan of Action: During FYO7 ASSF long-term groundwater monitoring will continue
with annual sampling of the six monitoring wells, rainfall event monitoring, and landfill cap
inspection.

89" RRC - DERP Installation Action Plan
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IRP Summary

Total Army Environmental Database-Restoration (AEDB-R) IRP Sites / AEDB-R sites

with Response Complete: 401/398

Different Site Types:

5 Above Ground Storage Tanks
18 Contaminated Buildings

10 Contaminated Ground Water
1 Contaminated Sediments

1 Leach Field

33 Oil Water Separator

71 Other

182 Storage Area

12 Surface Disposal Area

1 Surface Runoff

61 Underground Storage Tank
1 Washrack

2 Waste Lines

3 Waste Treatment Plant

Most Widespread Contaminants of Concern:
(PCBs), Metals, Solvents

Media of Concern: Groundwater, Sediment, Soil

Completed Removal/IRA/RA:
2005 - Weldon Spring - LTM - $92K

Total IRP Funding

Prior years (up to FY05): $1,264.8K
Current year funding (FY06): $ 135.0K
Future Requirements (FYQ7+):  $2,188.0K
Total: $3,587.8K

Duration of IRP

Year of IRP Inception: 1998

Year of IRP RIP/RC: 2007/2035

Year of IRP Completion including LTM: 2035

Explosives, Polychlorinated Biphenyls

89" RRC - DERP Installation Action Plan
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IRP Contamination Assessment

IRP Contamination Assessment Overview

The IRP began in 1989 at the SLOP when the property belonged to Fort Leonard Wood.
A Preliminary Assessment (PA) was conducted. The property was transferred to the 89th
RRC in 1997. The IRP for the 89th RRC was established in 1998 because of the potential
for contaminated sites within the 89th RRC. The potential contaminants of concern at the
SLOP site include PCBs, solvents and heavy metals.

The SLOP was placed on the Federal Facilities Hazardous Waste Docket in November
1998. The 89th RRC is responsible for only a portion (11.4 acres) of the entire SLOP
facility.

An area of contaminated groundwater at the northeast end of the site may extend off-site.
The extent and degree of groundwater contamination in this area has yet to be
determined.

IRP Cleanup Exit Strategy

The OU-2 ROD (groundwater) for Weldon Spring requires Monitored Natural Attenuation
(MNA) until remedial goals have been met (estimated to be 2165).

A Decision Document (DD) was received in 1999 for the ASSF to conduct LTM which will
continue through 2029.

Excavation and disposal of contaminated soils at SLOP should be completed by the end
of 2007. MNA of groundwater may be required through 2009 and possibly longer.

89" RRC - DERP Installation Action Plan
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Previous Studies

Previous Studies at SLOP:

1981

1989

1991

1998

2001

2003

2004

2005

Survey of Hazardous/Chemical Area No.2 of the Former St. Louis Ordnance Plant

Waste Site Characterization Study, Roy F. Weston, Inc., June

USATHAMA St. Louis Ordnance Plant Environmental Study

Site Investigation Report, Former St. Louis Ordnance Plant (SLOP), St. Louis,
Missouri, Harza Environmental Services, December

Preliminary Assessment/Site Investigation Report, Tapan Am Associates, Inc.,
June

Phase | Environmental Site Assessment, Former St. Louis Ordnance Plant,
Pangea, Inc., September

Limited Phase Il Environmental Assessment Report for the Investigation of
Impacted Groundwater, March

Pre-Demolition Environmental Site Investigation Report, SCS Engineers, February

Technical Memorandum — Hanley Area, Phase | Remedial Investigation, Former
St. Louis Ordnance Plant, USACE, Kansas City District, May

89" RRC - DERP Installation Action Plan
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SLOP-01

MAGAZINE SERIES 228

ST. LOUIS ORDNANCE PLANT

SITE DESCRIPTION

This site, 11.4 acres, is a portion of the SLOP
facility. The facility was used for manufacturing
and storage of powder for the production of
ammunition between 1941 and 1945. This
operation was discontinued in 1969. Prior
studies have revealed explosive related
compounds and heavy metals in the shallow
soils. Explosive compounds are below action
levels.

In addition, PCB contaminated soils were
partially removed in1992. Additional PCB
contaminated soil has been discovered and
currently being evaluated to determine if further
action is necessary.

In FYO5 the Kansas City COE did additional
groundwater sampling to delineate a plume in
the NE corner of the property. This study is
ongoing and will be completed by the end of
FY2006. Currently, additional investigation is
being conducted to determine the nature and

STATUS

REGULATORY DRIVER: CERCLA
RRSE: Low

CONTAMINANTS OF CONCERN:
Heavy Metals, PCBs, Solvents

MEDIA OF CONCERN: Saoil,

Groundwater

PHASES Start End
PA ..o 197901 ........ 198106
IRA.............. 197901 ........ 197908
] 199802 ........ 199808
RI/FS............ 199910 ........ 200705
RA(C)........... 200705 ........ 200709
RA(O)........... 200710 ........ 200909

RIP Date: 200710
RC Date: 200909

extent of groundwater and soil contamination. Preliminary data indicates the presence of
solvents in groundwater near Bldg. 220 at the northern end of the site.

CLEANUP STRATEGY

RI/FS or EE/CA, if deemed appropriate, will be completed with a RD/RA (~1000 cubic

yards soil removal) to follow.

89" RRC - DERP Installation Action Plan
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WSTA-001
FORMER TNT/DNT PRODUCTION AREA
WELDON SPRING pace10F2)

SITE DESCRIPTION g E—
STATUS

Weldon Spring Ordnance Works (WSOW) is a

17,000-acre former TNT/DNT manufacturing REGULATORY DRIVER: CERCLA
plant. After excessing most of the site, the _ .
Army retained the contaminated production RRSE: Medium

area, approx 1700 acres, which now makes up
the WSTA. Fort Leonard Wood previously was CONTAMINANTS OF CONCERN:
responsible for this facility. The area is used TNT/DNT

primarily as a training site for Army Reserve
and Missouri National Guard units. In February MEDIA OF CONCERN:

1990, WSTA was part of the Weldon Spring Groundwater

Former Army Ordnance Works placed on the

USEPA NPL of uncontrolled Hazardous Waste | EHASES  Start End

Sites. The Army owns the WSTA and the US N 198801 ........ 198802
Sl 198803 ........ 198804

Department of Energy, Missouri Department of

Conservation, Francis Howell School District RIFS............ 199001 ........ 200410
and others now own other portions of the RD..ccoooereee 200410 ........ 200506
WSOW site. The remediation of WSOW: RA(C)........... 200505 ........ 200509
including WSTA, is governed by the Federal RA(O)........... 200506 ........ 203509

Facilities Agreement (FFA), Docket Number VII-
90-F-0033 between the USEPA Region 7, the RIP Date: 200509
MDNR, and the US Department of the Army RC Date: 203509
(the original FFA was with Fort Leonard Wood,
but has since transferred to the 89" RRC).

The WSOW NPL site has been divided into two OUs, on separate schedules, permitting
an accelerated cleanup of the soils. OU-1 includes the soils and wooden pipeline
impacted during explosives production, and OU-2 includes the contaminated groundwater
at the site. The OU-1 ROD was signed in 1996 with an Explanation of Significant
Differences signed in 2004. Approximately 120,000 tons of contaminated material was
addressed under OU-1. The contaminants of concern were PCBs, Trinitrotoluene

(TNT), Dinitrotoluene (DNT), lead and Polycyclic Aromatic Hydrocarbons. RAs for OU-1
were submitted to the USEPA in July 2004. The site has been returned to unrestricted
use with the exception of a small area (less than one acre controlled by Institutional
Controls).

The ROD for OU-2 was signed on September, 2004. The selected remedy for OU-2 is
MNA. The primary contaminants of concern in the groundwater are 2,4- DNT; 1,3-DNB;
NB; 2,6-DNT; 2,4,6-TNT; o-NT; m-NT, and p-NT. As part of the OU-2 RI activities, an

89" RRC - DERP Installation Action Plan
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WSTA-001
FORMER TNT/DNT PRODUCTION AREA
WELDON SPRING aGE 2 oF 2)

extensive groundwater monitoring program was instituted at WSOW. Based on
groundwater data collected from October 2001 to August 2004, it was determined that
groundwater contamination at WSOW did not pose a threat to human health from
recreational exposures nor potentially significant ecological risk. Some areas on the
WSOW were identified as having contaminant concentrations that exceeded

Federal and/or state levels for groundwater and/or surface water with regards to ingestion.
It is anticipated that natural attenuation of the groundwater will achieve remedial goals in
2165. Institutional Controls will remain in place to control groundwater and surface water
contamination until the site is removed from the NPL.

CLEANUP STRATEGY

Continue MNA and five year reviews.

89" RRC - DERP Installation Action Plan
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SITE

1

Atchison Strategic Storage Facility

SITE DESCRIPTION

A closed and capped Landfill/CD site is located
at the ASSF three miles south of Atchison,
Kansas. This landfill is approximately three
acres in size and is associated with defense
activities from 1952-1972. Through an
agreement with the KDHE, groundwater
monitoring is being conducted at the site for 30
years. Monitoring was conducted quarterly in
the first year, semi-annually in the second year,
and annually thereafter. Solvents were identified
in concentrations above cleanup and Safe
Drinking Water Standards in groundwater.
Concentrations of the metals cadmium,
chromium, lead and nickel have been reported
above maximum contaminant levels in
groundwater samples.

CLEANUP STRATEGY

STATUS

REGULATORY DRIVER: CERCLA
RRSE: NE

CONTAMINANTS OF CONCERN:
Solvents, Metals

MEDIA OF CONCERN:

Groundwater

PHASES Start End
PA ..., 199901......... 199907
Sl 199908......... 200008

200006......... 200008
200009......... 203009

RC Date: 200008

LTM consists of annual groundwater monitoring of six wells, monitoring local rainfall

events, and routine maintenance of the landfill cap.

89" RRC - DERP Installation Action Plan
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IRP No Further Action Sites Summary

Site Title Documentation/Reason for NFA
NFA Date
AFRC Hutchinson
Site 01 POL Room Not Eligible ER,A/BRAC Funding | 199805
Site 02 Vehicle Washrack Not Eligible ER,A/BRAC Funding | 199002
AFRC Topeka (Menninger)
Site 01 POL Shed Not Eligible ER,A/BRAC Funding | 199805
Site 02 Three Pole Mounted Not Eligible ER,A/BRAC Funding | 199805
Transformer
Site 03 Flammables Storage Cabinet Not Eligible ER,A/BRAC Funding | 199805
Site 04 Vehicle Washrack Not Eligible ER,A/BRAC Funding | 199002
St Louis Ordnance Plant
SLOP-02 | Former Bldg 227T Not Eligible ER,A/BRAC Funding | 199803
SLOP-03 | Sewer Lines Other 200009
SLOP-04 | Magazine Series 227 Other 200009
SLOP-05 | Powder Wells Other 200009
SLOP-06 | Bldg 236 Other 200009
SLOP-07 | Bldg Series 218 (A-C) Other 200009
SLOP-08 | Contaminated Powder Wells (2) | Other 200009
SLOP-09 | Process Bldg 219 A,D,G, Lab Other 200009
Bldg
SLOP-10 | Magazines (219 F & J) Other 200009
SLOP-11 | Magazines (219 B, C & H) Other 200009
SLOP-12 | Magazines (219 E) Other 200009
SLOP-13 | Bldg 220 Lab Other 200009
SLOP-14 | Former 226 Series Magazines Not Eligible ER,A/BRAC Funding | 199803
SLOP-15 | Former 228 Series Magazines Not Eligible ER,A/BRAC Funding | 199803
SLOP-16 | Former 229 Series Magazines Not Eligible ER,A/BRAC Funding | 199803
SLOP-17 | Former Powder Well (6, Former | Not Eligible ER,A/BRAC Funding | 199803
226 & 228 Series Magazines)
USARC St. Louis (Hampton)
Site 01 Underground Storage Tank Not Eligible ER,A/BRAC Funding | 199805
Site 02 Underground Storage Tank Not Eligible ER,A/BRAC Funding | 199805
Site 03 Underground Storage Tank Not Eligible ER,A/BRAC Funding | 199805
(Empty)
Site 04 Underground Storage Tank Not Eligible ER,A/BRAC Funding | 199805
Site 05 Vehicle Washrack Not Eligible ER,A/BRAC Funding | 199002
USARC St. Louis (AMSA 55)
Site 01 Vehicle Wash Rack & OW Sep Not Eligible ER,A/BRAC Funding | 199002
Site 02 POL Shed Not Eligible ER,A/BRAC Funding | 199805
Site 03 Storage Shed Not Eligible ER,A/BRAC Funding | 199805
Site 04 Flammable Materials Locker Not Eligible ER,A/BRAC Funding | 199803
Site 05 Parts Cleaner Not Eligible ER,A/BRAC Funding | 199803
Site 06 POL Room Not Eligible ER,A/BRAC Funding | 199805
Site 07 Underground Storage Tank Not Eligible ER,A/BRAC Funding | 199805

89" RRC - DERP Installation Action Plan
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AEDB-R Site Title Documentation/Reason for NFA
# NFA Date
Site 08 Drum Storage Area Not Eligible ER,A/BRAC Funding | 199805
Site 09 Underground Storage Tank Not Eligible ER,A/BRAC Funding | 199805
Site 10 Underground Storage Tank Not Eligible ER,A/BRAC Funding | 199805
Site 11 Battery Room Not Eligible ER,A/BRAC Funding | 199805
Site 12 Underground Storage Tank Not Eligible ER,A/BRAC Funding | 199805
Site 13 Parts Cleaner Not Eligible ER,A/BRAC Funding | 199803
Site 14 Flammable Materials Locker Not Eligible ER,A/BRAC Funding | 199803
Site 15 One Ground Mounted Not Eligible ER,A/BRAC Funding | 199805
Transformer
Site 16 One Ground Mounted Not Eligible ER,A/BRAC Funding | 199805
Transformer
Site 17 Underground Storage Tank Not Eligible ER,A/BRAC Funding | 199805
Site 18 Photo Laboratory Not Eligible ER,A/BRAC Funding | 199805
USARC Springfield
Site 01 Fuel Oil UST Not Eligible ER,A/BRAC Funding | 199805
Site 02 Waste Oil Storage Not Eligible ER,A/BRAC Funding | 199805
Site 03 Vehicle Washrack O/W Not Eligible ER,A/BRAC Funding | 199807
Separator
Site 04 New Oil Storage Not Eligible ER,A/BRAC Funding | 199805
Site 05 Battery Room Not Eligible ER,A/BRAC Funding | 199805
Site 06 Vehicle Washrack (Inactive) Not Eligible ER,A/BRAC Funding | 199805
Site 07 Underground Storage Not Eligible ER,A/BRAC Funding | 199805
Tank(12001 Gal)
Site 08 Transformers Not Eligible ER,A/BRAC Funding | 199805
Site 09 Indoor Firing Range Not Eligible ER,A/BRAC Funding | 199805
USARC Sioux City
Site 01 Waste Oil Tank Not Eligible ER,A/BRAC Funding | 199805
Site 02 Waste Storage Area Not Eligible ER,A/BRAC Funding | 199805
Site 03 Parts Cleaner Not Eligible ER,A/BRAC Funding | 199803
Site 04 Vehicle Wash Area Not Eligible ER,A/BRAC Funding | 199805
Site 05 Fuel Oil UST Not Eligible ER,A/BRAC Funding | 199803
Site 06 Fuel Oil UST Study Complete No cleanup 199803
required
Site 07 POL Storage Room Not Eligible ER,A/BRAC Funding | 199805
Site 08 Flammable Materials Locker Not Eligible ER,A/BRAC Funding | 199803
Site 09 Battery Storage Area Not Eligible ER,A/BRAC Funding | 199805
Site 10 Engine Cleaning Area Study Complete No cleanup 199607
required
Site 11 Flammable Material Locker Not Eligible ER,A/BRAC Funding | 199805
Site 12 Flammable Material Locker Not Eligible ER,A/BRAC Funding | 199805
Site 13 Antifreeze Drum Not Eligible ER,A/BRAC Funding | 199805
USARC Independence, MO
Site 01 Vehicle Washrack & O/W Not Eligible ER,A/BRAC Funding | 199805
Separator
Site 02 Flammable Materials Storage Not Eligible ER,A/BRAC Funding | 199805
Site 03 Battery Room Not Eligible ER,A/BRAC Funding | 199805

89" RRC - DERP Installation Action Plan
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AEDB-R Site Title Documentation/Reason for NFA
# NFA Date

USARC Joplin

Site 01 Vehicle Washrack O/W Not Eligible ER,A/BRAC Funding | 199805
Separator

Site 02 Qil Storage Not Eligible ER,A/BRAC Funding | 199805
USARC Jefferson City

Site 01 Three Pole Mounted Not Eligible ER,A/BRAC Funding | 199805
Transformer

Site 02 POL Room Not Eligible ER,A/BRAC Funding | 199805

Site 03 Vehicle Washrack & O/W Not Eligible ER,A/BRAC Funding | 199002
Separator

Site 04 Underground Storage Tank Not Eligible ER,A/BRAC Funding | 199805

Site 05 Flammable Storage Locker Not Eligible ER,A/BRAC Funding | 199805

Site 06 Parts Cleaner Not Eligible ER,A/BRAC Funding | 199803

Site 07 Indoor Firing Range Not Eligible ER,A/BRAC Funding | 199002

Site 08 Underground Storage Tank Not Eligible ER,A/BRAC Funding | 199805
USARC lowa City

Site 02 Fuel Oil UST Not Eligible ER,A/BRAC Funding | 199803
USARC Independence

Site 01 Indoor Firing Range Not Eligible ER,A/BRAC Funding | 199805

Site 02 Vehicle Washrack & O/W Not Eligible ER,A/BRAC Funding | 199805
Separator

Site 03 Battery Room Not Eligible ER,A/BRAC Funding | 199805

Site 04 Flammable Materials Room Not Eligible ER,A/BRAC Funding | 199803

Site 05 Drum Storage Area Not Eligible ER,A/BRAC Funding | 199805
USARC Kansas City

Site 01 Flammable Materials Locker Not Eligible ER,A/BRAC Funding | 199803

Site 02 Battery Room Not Eligible ER,A/BRAC Funding | 199805

Site 03 Vehicle Washrack & O/W Not Eligible ER,A/BRAC Funding | 199805
Separator
USARC Kearney

Site 01 Flammables Storage Cabinet Not Eligible ER,A/BRAC Funding | 199803

Site 02 Vehicle Washrack & O/W Not Eligible ER,A/BRAC Funding | 199002
Separator
USARC Lawrence

Site 01 Vehicle Washrack & O/W Not Eligible ER,A/BRAC Funding | 199805
Separator

Site 02 Paint Locker Not Eligible ER,A/BRAC Funding | 199803

Site 03 Indoor Firing Range Not Eligible ER,A/BRAC Funding | 199805
USARC Lenexa

Site 01 Septic Tank/Leachfield Not Eligible ER,A/BRAC Funding | 199805

Site 02 POL Storage Area Not Eligible ER,A/BRAC Funding | 199805
USARC Lincoln

Site 01 Vehicle Washrack & O/W Not Eligible ER,A/BRAC Funding | 199805
Separator

Site 02 Waste Oil Storage Not Eligible ER,A/BRAC Funding | 199805
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AEDB-R Site Title Documentation/Reason for NFA
# NFA Date

USARC Manhattan

Site 01 Vehicle Washrack & O/W Not Eligible ER,A/BRAC Funding | 199002
Separator

Site 02 Flammables Storage Room Not Eligible ER,A/BRAC Funding | 199805
USARC Middletown

Site 01 Transformer Not Eligible ER,A/BRAC Funding | 199805

Site 05 Brake Changing Area Not Eligible ER,A/BRAC Funding | 199805
USARC Mt. Pleasant

Site 01 Vehicle Washrack & O/W Not Eligible ER,A/BRAC Funding | 199805
Separator

Site 02 Brake Changing Area Not Eligible ER,A/BRAC Funding | 199805

Site 03 POL Storeroom Not Eligible ER,A/BRAC Funding | 199805

Site 04 Waste Oil Drum Not Eligible ER,A/BRAC Funding | 199805
USARC Muscatine

Site 01 Septic Tank Not Eligible ER,A/BRAC Funding | 199805
USARC North Platte

Site 01 Two Pole Mounted Transformers | Not Eligible ER,A/BRAC Funding | 199805

Site 02 Flammables Storage Cabinet Not Eligible ER,A/BRAC Funding | 199803
USARC North Platte (AMSA
36)

Site 01 POL Shed Not Eligible ER,A/BRAC Funding | 199805

Site 02 Above Ground Storage Tank Not Eligible ER,A/BRAC Funding | 199805

Site 03 Drum Storage Area Not Eligible ER,A/BRAC Funding | 199002

Site 04 Engine Cleaning Area Not Eligible ER,A/BRAC Funding | 199805

Site 05 Parts Cleaner Not Eligible ER,A/BRAC Funding | 199803

Site 06 Brake Changing Area Not Eligible ER,A/BRAC Funding | 199805

Site 07 POL Room Not Eligible ER,A/BRAC Funding | 199803

Site 08 Flammable Materials Locker Not Eligible ER,A/BRAC Funding | 199803

Site 09 Flammable Materials Locker Not Eligible ER,A/BRAC Funding | 199803

Site 10 Flammable Materials Locker Not Eligible ER,A/BRAC Funding | 199803

Site 11 Battery Room Not Eligible ER,A/BRAC Funding | 199805
USARC Olathe (ASF 37)

Site 01 Underground Storage Tank Not Eligible ER,A/BRAC Funding | 199803

Site 02 Vehicle Washrack & O/W Not Eligible ER,A/BRAC Funding | 199002
Separator

Site 03 Battery Room Not Eligible ER,A/BRAC Funding | 199805

Site 04 POL Room Not Eligible ER,A/BRAC Funding | 199805

Site 05 Parts Cleaner Not Eligible ER,A/BRAC Funding | 199803

Site 06 Underground Storage Tank Not Eligible ER,A/BRAC Funding | 199805

Site 07 Underground Storage Tank Not Eligible ER,A/BRAC Funding | 199805

Site 08 POL Room Not Eligible ER,A/BRAC Funding | 199805

Site 09 Flammable Materials Room Not Eligible ER,A/BRAC Funding | 199805

Site 10 Battery Room Not Eligible ER,A/BRAC Funding | 199805

Site 11 Parts Cleaner Not Eligible ER,A/BRAC Funding | 199803

Site 12 Waste Storage Are Not Eligible ER,A/BRAC Funding | 199805
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AEDB-R Site Title Documentation/Reason for NFA
# NFA Date

USARC Omaha (Ft. Omaha)

Site 01 Fuel Oil UST Study Complete No cleanup 199803

required

Site 02 Waste Oil Storage Not Eligible ER,A/BRAC Funding | 199805

Site 03 New Fresh Oil Storage Not Eligible ER,A/BRAC Funding | 199805
USARC Omaha (Woolworth
St.)

Site 01 Fuel Oil UST Not Eligible ER,A/BRAC Funding | 199803

Site 02 Vehicle Washrack O/W Not Eligible ER,A/BRAC Funding | 199805
Separator

Site 03 New Oil Storage Not Eligible ER,A/BRAC Funding | 199805

Site 04 New Oil Storage Not Eligible ER,A/BRAC Funding | 199803

Site 05 Flammables Storage Not Eligible ER,A/BRAC Funding | 199803

Site 06 Battery Room Not Eligible ER,A/BRAC Funding | 199803

Site 07 Waste Oil Storage Not Eligible ER,A/BRAC Funding | 199805
USARC Osage City

Site 01 Indoor Firing Range Not Eligible ER,A/BRAC Funding | 199805

Site 02 Battery Room Not Eligible ER,A/BRAC Funding | 199805

Site 03 Flammables Storage Room Not Eligible ER,A/BRAC Funding | 199805

Site 04 Grease Rack Not Eligible ER,A/BRAC Funding | 199805

Site 05 Vehicle Washrack & O/W Not Eligible ER,A/BRAC Funding | 199805
Separator

Site 06 Drum Storage Area Not Eligible ER,A/BRAC Funding | 199805
USARC Osawatomie

Site 01 Flammables Storage Cabinet Not Eligible ER,A/BRAC Funding | 199803

Site 02 POL Cabinet Not Eligible ER,A/BRAC Funding | 199803
USARC St. Joseph

Site 01 Drum Storage Area Not Eligible ER,A/BRAC Funding | 199607

Site 02 Flammables Locker Not Eligible ER,A/BRAC Funding | 199805

Site 03 Vehicle Wash Rack Not Eligible ER,A/BRAC Funding | 199607

Site 04 Parts Cleaner Not Eligible ER,A/BRAC Funding | 199803

Site 05 POL Room Not Eligible ER,A/BRAC Funding | 199805

Site 06 Brake Changing Area Not Eligible ER,A/BRAC Funding | 199805

Site 07 Transformers Not Eligible ER,A/BRAC Funding | 199805

Site 08 Fuel Oil UST Not Eligible ER,A/BRAC Funding | 199805
USARC St. Louis 03

Site 01 Transformers Not Eligible ER,A/BRAC Funding | 199805
USARC Syracuse

Site 01 Flammable Materials Locker Not Eligible ER,A/BRAC Funding | 199805
USARC Topeka (AMSA 39)

Site 01 POL Storage Not Eligible ER,A/BRAC Funding | 199805

Site 02 Flammables Storage Shed Not Eligible ER,A/BRAC Funding | 199805

Site 03 Underground Storage Tank Not Eligible ER,A/BRAC Funding | 199803

Site 04 Drum Storage Area Not Eligible ER,A/BRAC Funding | 199805

Site 05 Parts Cleaner Not Eligible ER,A/BRAC Funding | 199803
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AEDB-R Site Title Documentation/Reason for NFA
# NFA Date
Site 06 Battery Room Not Eligible ER,A/BRAC Funding | 199002
Site 07 Vehicle Wash Area & O/W Sep Not Eligible ER,A/BRAC Funding | 199002
Site 08 Brake Changing Area Not Eligible ER,A/BRAC Funding | 199805
Site 09 Flammables Storage Cabinets Not Eligible ER,A/BRAC Funding | 199805
Site 10 Septic Tank/Leachfield Not Eligible ER,A/BRAC Funding | 199805
USARC Washington
Site 01 Heating Oil UST Not Eligible ER,A/BRAC Funding | 199607
Site 02 POL Storage Area Not Eligible ER,A/BRAC Funding | 199805
USARC Washington (AMSA
30)
Site 01 POL Room Not Eligible ER,A/BRAC Funding | 199805
Site 02 Drum Storage Area Not Eligible ER,A/BRAC Funding | 199805
Site 03 Battery Room Not Eligible ER,A/BRAC Funding | 199805
Site 04 Drum Storage Area Not Eligible ER,A/BRAC Funding | 199805
Site 05 Brake Changing Area Not Eligible ER,A/BRAC Funding | 199805
USARC Washington, IA
Site 01 Vehicle Wash Rack Study Complete, No cleanup 199607
required
Site 02 Hydraulic Lift Study Complete, No cleanup 199607
required
Site 03 Drum Storage Area Not Eligible ER,A/BRAC Funding | 199805
Site 04 Parts Cleaner Not Eligible ER,A/BRAC Funding | 199803
Site 05 POL Room Not Eligible ER,A/BRAC Funding | 199607
Site 06 Indoor Firing Range Study Complete, No cleanup 199607
required
Site 07 Transformer Not Eligible ER,A/BRAC Funding | 199805
USARC Wellington
Site 01 POL Cabinet Not Eligible ER,A/BRAC Funding | 199803
Site 02 Grease Pit Not Eligible ER,A/BRAC Funding | 199805
Site 03 Flammables Storage Cabinets Not Eligible ER,A/BRAC Funding | 199805
USARC Wichita (Wallace)
Site 01 Indoor Firing Range Study Complete, No cleanup 199805
required
Site 02 Vehicle Washrack O/W Not Eligible ER,A/BRAC Funding | 199805
Separator
Site 03 Vehicle Wash Rack O/W Not Eligible ER,A/BRAC Funding | 199805
Separator
Site 04 Battery Room Not Eligible ER,A/BRAC Funding | 199805
Site 05 Flammable Materials Room Not Eligible ER,A/BRAC Funding | 199805
Site 06 Waste Oil Storage Not Eligible ER,A/BRAC Funding | 199805
Site 07 Waste Oil UST Not Eligible ER,A/BRAC Funding | 199805
Site 08 Parts Cleaner Not Eligible ER,A/BRAC Funding | 199805
USARC Wymore
Site 01 Vehicle Wash Rack Not Eligible ER,A/BRAC Funding | 199002
Site 02 Flammables Storage Cabinet Not Eligible ER,A/BRAC Funding | 199803
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AEDB-R Site Title Documentation/Reason for NFA
# NFA Date

Site 03 Two Pole Mounted Transformers | Not Eligible ER,A/BRAC Funding | 199805
AFRC Hutchinson

Site 01 POL Room Not Eligible ER,A/BRAC Funding | 119980

5

Site 02 Vehicle Wash Rack Not Eligible ER,A/BRAC Funding | 199002
AFRC Topeka (Menninger)

Site 01 POL Shed Not Eligible ER,A/BRAC Funding | 199805

Site 02 Three Pole Mounted Not Eligible ER,A/BRAC Funding | 199805
Transformers

Site 03 Flammables Storage Cabinet Not Eligible ER,A/BRAC Funding | 199805

Site 04 Vehicle Wash Rack Not Eligible ER,A/BRAC Funding | 199002
Fort Riley USARC

Site 01 POL Storage Area Not Eligible ER,A/BRAC Funding | 199805
USARC Ames

Site 1 #2 Diesel Fuel UST Not Eligible ER,A/BRAC Funding | 199803

Site 2 Transformer Not Eligible ER,A/BRAC Funding | 199805

Site 3 Indoor Firing Range Not Eligible ER,A/BRAC Funding | 199805

Site 4 Hydraulic Lift Not Eligible ER,A/BRAC Funding | 199805

Site 5 Flammables Storeroom Not Eligible ER,A/BRAC Funding | 199803

Site 6 # 2 Diesel Fuel UST Not Eligible ER,A/BRAC Funding | 199803

Site 7 Storage Area Not Eligible ER,A/BRAC Funding | 199805

Site 8 Vehicle Wash Rack & O/W Sep | Not Eligible ER,A/BRAC Funding | 199805
USARC Arkansas City

Site 01 Flammables Storage Cabinet Not Eligible ER,A/BRAC Funding | 199803

Site 02 POL Storage Cabinets Not Eligible ER,A/BRAC Funding | 199803

Site 03 Drum Storage Area Not Eligible ER,A/BRAC Funding | 199002
USARC Baxter Springs

Site 01 Septic Tank/Leachfield Not Eligible ER,A/BRAC Funding | 199805

Site 02 Flammables Storage Cabinet Not Eligible ER,A/BRAC Funding | 199805

Site 03 Septic Tank/Leachfield Not Eligible ER,A/BRAC Funding | 199805
USARC Bethany

Site 01 Fuel Oil UST Not Eligible ER,A/BRAC Funding | 199805
USARC Cedar Rapids

Site 01 Oils, Solvents, AST Not Eligible ER,A/BRAC Funding | 199805

Site 02 Vehicle Wash Rack Not Eligible ER,A/BRAC Funding | 199805

Site 03 POL Storeroom Not Eligible ER,A/BRAC Funding | 199805

Site 04 Indoor Firing Range Not Eligible ER,A/BRAC Funding | 199805
USARC Cherokee

Site 01 Hydraulic Lift Not Eligible ER,A/BRAC Funding | 199805

Site 02 Vehicle Washrack & OW Study Complete, No cleanup 199805
Separator required

Site 03 Diesel Fuel UST Not Eligible ER,A/BRAC Funding | 199803

Site 04 Indoor Firing Range Not Eligible ER,A/BRAC Funding | 199805

Site 05 Flammable Materials Storage Not Eligible ER,A/BRAC Funding | 199803

Site 06 Parts Cleaner Not Eligible ER,A/BRAC Funding | 199805
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AEDB-R Site Title Documentation/Reason for NFA
# NFA Date
Site 07 Indoor Firing Range Other 199805
USARC Columbia
Site 01 Three Pole Mounted Other 199805
Transformers
Site 02 Underground Storage Tank Other 199805
Site 03 Underground Storage Tank Other 199805
Site 04 Indoor Firing Range Other 199002
USARC Columbus
Site 01 Vehicle Wash Rack Not Eligible ER,A/BRAC Funding | 199002
Site 02 Septic Tank/Leachfield Not Eligible ER,A/BRAC Funding | 199805
USARC Davenport
Site 01 Waste Oil UST Not Eligible ER,A/BRAC Funding | 199805
Site 02 Fuel Oil Aboveground Storage Not Eligible ER,A/BRAC Funding | 199803
Tank
Site 03 POL Storeroom 199803
Site 04 Indoor Firing Range Not Eligible ER,A/BRAC Funding | 199805
USARC Decorah
Site 01 Waste Oil Trailer Not Eligible ER,A/BRAC Funding | 199805
Site 02 Fuel Oil UST Not Eligible ER,A/BRAC Funding | 199710
Site 03 POL Storeroom Not Eligible ER,A/BRAC Funding | 199805
Site 04 Vehicle Wash Rack Not Eligible ER,A/BRAC Funding | 199805
Site 05 Indoor Firing Range Not Eligible ER,A/BRAC Funding | 199805
Site 06 Paint Lockers Not Eligible ER,A/BRAC Funding | 199803
Site 07 Fuel Oil UST Not Eligible ER,A/BRAC Funding | 199710
USARC Des Moines
(63,64,139)
Site 1 Gasoline UST Not Eligible ER,A/BRAC Funding | 199805
Site 2 Diesel Fuel UST Not Eligible ER,A/BRAC Funding | 199805
USARC Des Moines (ASF 60)
Site 01 Engine Cleaning Area Not Eligible ER,A/BRAC Funding | 199805
Site 02 Drum Storage Area Not Eligible ER,A/BRAC Funding | 199805
Site 03 Battery Storage Room Not Eligible ER,A/BRAC Funding | 199805
Site 04 Parts Cleaner Not Eligible ER,A/BRAC Funding | 199805
Site 05 Flammable Materials Lockers Not Eligible ER,A/BRAC Funding | 199803
Site 06 Underground Storage Tank Not Eligible ER,A/BRAC Funding | 199805
Site 07 Aircraft Wash Area Not Eligible ER,A/BRAC Funding | 199805
USARC Des Moines (Bldg 100)
Site 1 Indoor Firing Range Not Eligible ER,A/BRAC Funding | 199803
Site 2 Drum Storage Area Not Eligible ER,A/BRAC Funding | 199805
Site 3 Flammable Materials Locker Not Eligible ER,A/BRAC Funding | 199805
Site 4 POL Room Not Eligible ER,A/BRAC Funding | 199805
Site 5 Vehicle Wash Area Not Eligible ER,A/BRAC Funding | 199805
Site 6 Brake Changing Area Not Eligible ER,A/BRAC Funding | 199805
Site 7 Parts Cleaner Not Eligible ER,A/BRAC Funding | 199803
Site 8 Drum Storage Area Not Eligible ER,A/BRAC Funding | 199805
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AEDB-R Site Title Documentation/Reason for NFA
# NFA Date
Site 9 Storage Trailer Not Eligible ER,A/BRAC Funding | 199805
Site 10 Grease Rack Study Complete, No cleanup 199805
required

Site 11 Vehicle Wash Area Other 199805

Site 12 Mobile Storage Tank Not Eligible ER,A/BRAC Funding | 199805
USARC Dodge City

Site 01 Flammables Materials Cabinet Not Eligible ER,A/BRAC Funding | 199803
USARC El Dorado

Site 01 POL Cabinet Not Eligible ER,A/BRAC Funding | 199803

Site 02 Flammables Storage Cabinet Not Eligible ER,A/BRAC Funding | 199803

Site 03 Drum Storage Area Not Eligible ER,A/BRAC Funding | 199805
USARC Emporia

Site 01 Vehicle Washrack O/W Not Eligible ER,A/BRAC Funding | 199805
Separator

Site 02 Oil Storage Not Eligible ER,A/BRAC Funding | 199803
USARC Fairbury

Site 01 Three Pole Mounted Not Eligible ER,A/BRAC Funding | 199803
Transformers

Site 02 Flammable Materials Locker Not Eligible ER,A/BRAC Funding | 199803

Site 03 POL Storage Cabinet Not Eligible ER,A/BRAC Funding | 199803
USARC Farmington

Site 01 Underground Storage Tank Not Eligible ER,A/BRAC Funding | 199805

Site 02 Indoor Firing Range Other 199002
USARC Fort Dodge

Site 01 Septic Tank/Leachfield Not Eligible ER,A/BRAC Funding | 199805

Site 02 Storage Lockers Not Eligible ER,A/BRAC Funding | 199803
USARC Fort Riley (ECS 33)

Site 01 Underground Storage Tank Not Eligible ER,A/BRAC Funding | 199805

Site 02 Oil/Water Separator Not Eligible ER,A/BRAC Funding | 199002

Site 03 Flammable Storage Room Not Eligible ER,A/BRAC Funding | 199805

Site 04 Parts Cleaner Not Eligible ER,A/BRAC Funding | 199803

Site 05 Brake Changing Area Not Eligible ER,A/BRAC Funding | 199805

Site 06 Underground Storage Tank Not Eligible ER,A/BRAC Funding | 199805

Site 07 Parts Cleaner Not Eligible ER,A/BRAC Funding | 199803

Site 08 Vehicle Washrack & O/W Not Eligible ER,A/BRAC Funding | 199002
Separators

Site 09 Drum Storage Area Not Eligible ER,A/BRAC Funding | 199805

Site 10 Drum Storage Area Not Eligible ER,A/BRAC Funding | 199805

Site 11 Fuel Storage Area Not Eligible ER,A/BRAC Funding | 199805
USARC Fremont

Site 01 Vehicle Washrack O/W Not Eligible ER,A/BRAC Funding | 199805
Separator

Site 02 New Oil Storage Not Eligible ER,A/BRAC Funding | 199805

Site 03 Battery Room Not Eligible ER,A/BRAC Funding | 199803

Site 04 Waste Oil Storage Not Eligible ER,A/BRAC Funding | 199805

Site 05 Transformer Not Eligible ER,A/BRAC Funding | 199805
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AEDB-R Site Title Documentation/Reason for NFA
# NFA Date

USARC Ft. Leavenworth

Site 01 Flammables Storage Cabinets Not Eligible ER,A/BRAC Funding | 199805

Site 02 POL Shed Not Eligible ER,A/BRAC Funding | 199805
USARC Garden City

Site 01 POL Cabinets Not Eligible ER,A/BRAC Funding | 199803
USARC Garner, IA

Site 1 Transformer Not Eligible ER,A/BRAC Funding | 199805

Site 2 Flammables Storage Locker Not Eligible ER,A/BRAC Funding | 199803

Site 3 Grease Rack Not Eligible ER,A/BRAC Funding | 199803

Site 4 POL Storeroom Not Eligible ER,A/BRAC Funding | 199805

Site 5 Drum Storage Area Not Eligible ER,A/BRAC Funding | 199805

Site 6 Vehicle Wash Rack Not Eligible ER,A/BRAC Funding | 199710
USARC Grand Island

Site 01 Flammables Storage Cabinet Not Eligible ER,A/BRAC Funding | 199803

Site 02 POL Cabinet Not Eligible ER,A/BRAC Funding | 199803
USARC Great Bend

Site 02 Paint Room Not Eligible ER,A/BRAC Funding | 199803
USARC Hannibal

Site 01 One POL Mounted Transformer | Not Eligible ER,A/BRAC Funding | 199805
USARC Hastings

Site 01 Waste Oil Storage Not Eligible ER,A/BRAC Funding | 199805

Site 02 Vehicle Washrack O/W Not Eligible ER,A/BRAC Funding | 199805
Separator

Site 03 Flammable Materials Storage Not Eligible ER,A/BRAC Funding | 199803
USARC Hays

Site 01 Fuel Oil UST Not Eligible ER,A/BRAC Funding | 199710

Site 02 Vehicle Washrack & O/W Not Eligible ER,A/BRAC Funding | 199805
Separator

Site 03 Drum Storage Area Not Eligible ER,A/BRAC Funding | 199805

Site 04 POL Room Not Eligible ER,A/BRAC Funding | 199805

Site 05 Parts Cleaner Not Eligible ER,A/BRAC Funding | 199803
USARC Ottumwa

Site 1 POL Storeroom Not Eligible ER,A/BRAC Funding | 199803

Site 2 Vehicle Wash Rack & O/W Sep | Not Eligible ER,A/BRAC Funding | 199805
USARC Parsons

Site 01 Indoor Firing Range Not Eligible ER,A/BRAC Funding | 199805

Site 02 Flammable Materials Locker Not Eligible ER,A/BRAC Funding | 199805

Site 03 Flammable Materials Room Not Eligible ER,A/BRAC Funding | 199805

Site 04 Vehicle Wash Rack & O/W Sep | Not Eligible ER,A/BRAC Funding | 199805

Site 05 Drum Storage Area Not Eligible ER,A/BRAC Funding | 199805

Site 06 Battery Room Not Eligible ER,A/BRAC Funding | 199805

Site 07 Parts Cleaner Not Eligible ER,A/BRAC Funding | 199803

Site 08 Flammable Materials Room Not Eligible ER,A/BRAC Funding | 199805
USARC Pittsburg

Site 01 Drum Storage Area Not Eligible ER,A/BRAC Funding | 199805
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AEDB-R Site Title Documentation/Reason for NFA
# NFA Date

Site 02 Paint Locker Not Eligible ER,A/BRAC Funding | 199805

Site 03 Grease Rack Not Eligible ER,A/BRAC Funding | 199805

Site 06 Indoor Firing Range Not Eligible ER,A/BRAC Funding | 199805
USARC Pocahontas

Site 1 Indoor Firing Range Not Eligible ER,A/BRAC Funding | 199805

Site 2 Fuel Oil UST Not Eligible ER,A/BRAC Funding | 199803

Site 3 Transformers Not Eligible ER,A/BRAC Funding | 199805

Site 4 Vehicle Wash Rack & O/W Sep | Not Eligible ER,A/BRAC Funding | 199805

Site 5 POL Room Not Eligible ER,A/BRAC Funding | 199805

Site 6 Fuel Oil UST Not Eligible ER,A/BRAC Funding | 199803

Site 7 Septic Tank Not Eligible ER,A/BRAC Funding | 199805
USARC Richards Gebaur

Site 01 Waste Oil UST Not Eligible ER,A/BRAC Funding | 199805

Site 02 Vehicle Wash Rack O/W Not Eligible ER,A/BRAC Funding | 199805
Separator

Site 03 Fuel Oil UST Not Eligible ER,A/BRAC Funding | 199805

Site 04 Fuel Oil UST Not Eligible ER,A/BRAC Funding | 199805

Site 05 POL Storage Room Not Eligible ER,A/BRAC Funding | 199805
USARC Rolla

Site 01 Vehicle Wash Rack O/W Not Eligible ER,A/BRAC Funding | 199805
Separator

Site 02 Fuel Oil UST Not Eligible ER,A/BRAC Funding | 199805

Site 03 Flammable Materials Room Not Eligible ER,A/BRAC Funding | 199805

Site 04 Drum Storage Area Not Eligible ER,A/BRAC Funding | 199805

Site 05 POL Room Not Eligible ER,A/BRAC Funding | 199805

Site 06 Parts Cleaner Not Eligible ER,A/BRAC Funding | 199803

Site 07 Fuel Oil UST Not Eligible ER,A/BRAC Funding | 199805
USARC SAC City

Site 01 Waste Oil Storage Not Eligible ER,A/BRAC Funding | 199805

Site 02 Vehicle Wash Rack O/W Not Eligible ER,A/BRAC Funding | 199805
Separator

Site 03 Parts Cleaner Not Eligible ER,A/BRAC Funding | 199805

Site 04 Indoor Firing Range Not Eligible ER,A/BRAC Funding | 199803
USARC Salina

Site 01 Vehicle Wash Rack O/W Not Eligible ER,A/BRAC Funding | 199805
Separator

Site 02 Waste Oil Storage Not Eligible ER,A/BRAC Funding | 199805

Site 03 Waste Oil Storage Not Eligible ER,A/BRAC Funding | 199803

Site 04 Flammable Materials Storage Not Eligible ER,A/BRAC Funding | 199805

Site 05 Flammable Materials Locker Not Eligible ER,A/BRAC Funding | 199803
USARC Scott City

Site 01 POL Cabinet Not Eligible ER,A/BRAC Funding | 199805
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IRP Schedule

Initiation of IRP: 1998
Past Phase Completion Milestones

1979
* IRA completion at SLOP-01 (Aug)

1981
* PA completion at SLOP-01 (June)

1988
* PA and SI completion at WSTA-001 (February & April, respectively)

1998
* S| completion at SLOP-01 (August)

1999
* PA completion at Site 1 (July)

2000
* SI, IRA, and RC completion at Site 1 (August)

2004

* WSTA-001, ROD OU-2 signed in September

* RI/FS completion at WSTA-001 (October)

2005

* WSTA-001, USEPA signed PCOR in August

* RD completion at WSTA-001 (June)

* RA(C) and RC completion at WSTA-001 (September)
Projected ROD/DD Approval Dates: 2007 SLOP-01
Construction Completion Date of IRP: 2005
Projected Date for Removal from NPL: 2035

Schedule for Next Five-Year Review: 2011

Estimated Completion Date of IRP (including LTM phase): 2035
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89th RRC IRP Schedule
(Based on current funding constraints)

AERZB' PHASE FYO7 FY08 FY09 FY10 FY1l FY12 FY13 FY14 FY15+
SLOP-01 | RI/FS

RA(C)

RA(O)
WSTA-
001 RA(O) 203509
SITEL [LTM 203009
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IRP Costs

Prior Years Funds

Total Funding up to FY04 for AFRC Hutchinson: $0

Total Funding up to FY04 for AFRC Topeka (Menninger): $0
Total Funding up to FY04 for Atchison Caves: $0

Total Funding up to FY04 for Fort Riley USARC: $0

Total Funding up to FY04 for St. Louis Ordnance Plant: $831K
Total Funding up to FY04 for USARC Ames: $0

Total Funding up to FY04 for USARC Arkansas City: $0

Total Funding up to FY04 for USARC Baxter Springs: $0

Total Funding up to FY04 for USARC Bethany: $0

Total Funding up to FY04 for USARC Cape Girardeau: $0
Total Funding up to FY04 for USARC Cedar Rapids: $0

Total Funding up to FY04 for USARC Cherokee: $0

Total Funding up to FY04 for USARC Columbia: $0

Total Funding up to FY04 for USARC Columbus: $0

Total Funding up to FY04 for USARC Creston: $0

Total Funding up to FY04 for USARC Davenport: $0

Total Funding up to FY04 for USARC Decorah: $0

Total Funding up to FY04 for USARC Des Moines (63/64/139): $0
Total Funding up to FY04 for USARC Des Moines (ASF 60): $0
Total Funding up to FY04 for USARC Des Moines (Bldg 100): $0
Total Funding up to FY04 for USARC Dodge City: $0

Total Funding up to FY04 for USARC EIl Dorado: $0

Total Funding up to FY04 for USARC Emporia: $0

Total Funding up to FY04 for USARC Fairbury: $0

Total Funding up to FY04 for USARC Farmington: $0

Total Funding up to FY04 for USARC Fort Dodge: $0

Total Funding up to FY04 for USARC Fort Leavenworth: $0
Total Funding up to FY04 for USARC Fort Leonard Wood (1350: $0
Total Funding up to FY04 for USARC Fort Leonard Wood (ECS 66): $0
Total Funding up to FY04 for USARC Fort Riley (1968): $0
Total Funding up to FY04 for USARC Fort Riley (ECS 33): $0
Total Funding up to FY04 for USARC Fremont: $0

Total Funding up to FY04 for USARC Garden City: $0

Total Funding up to FY04 for USARC Garner, IA: $0

Total Funding up to FY04 for USARC Grand Island: $0

Total Funding up to FY04 for USARC Great Bend: $0

Total Funding up to FY04 for USARC Hannibal: $0

Total Funding up to FY04 for USARC Hastings: $0

Total Funding up to FY04 for USARC Hays: $0

Total Funding up to FY04 for USARC Independence: $0

Total Funding up to FY04 for USARC Independence, MO: $0
Total Funding up to FY04 for USARC lowa City: $0

Total Funding up to FY04 for USARC Jefferson City: $0

Total Funding up to FY04 for USARC Joplin: $0
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IRP Costs

Total Funding up to FY04 for USARC Kansas City: $0

Total Funding up to FY04 for USARC Kearney: $0

Total Funding up to FY04 for USARC Kirksville: $0

Total Funding up to FY04 for USARC Kirksville (Grim-Smith): $0
Total Funding up to FY04 for USARC Lawrence: $0

Total Funding up to FY04 for USARC Lenexa: $0

Total Funding up to FY04 for USARC Lincoln: $0

Total Funding up to FY04 for USARC Manhattan: $0

Total Funding up to FY04 for USARC McCook: $0

Total Funding up to FY04 for USARC Meade (Wet): $0

Total Funding up to FY04 for USARC Middletown: $0

Total Funding up to FY04 for USARC Mt Pleasant: $0

Total Funding up to FY04 for USARC Muscatine: $0

Total Funding up to FY04 for USARC North Platte: $0

Total Funding up to FY04 for USARC North Platte (AMSA 36): $0
Total Funding up to FY04 for USARC Olathe (ASF 37): $0

Total Funding up to FY04 for USARC Omaha (Fort Omaha): $0
Total Funding up to FY04 for USARC Omaha (Woolworth St): $0
Total Funding up to FY04 for USARC Osage City: $0

Total Funding up to FY04 for USARC Osawatomie: $0

Total Funding up to FY04 for USARC Ottumwa: $0

Total Funding up to FY04 for USARC Parsons: $0

Total Funding up to FY04 for USARC Pittsburg: $0

Total Funding up to FY04 for USARC Plattsmouth: $0

Total Funding up to FY04 for USARC Pocahontas: $0

Total Funding up to FY04 for USARC Poplar Bluff: $0

Total Funding up to FY04 for USARC Richards Gebaur: $0

Total Funding up to FY04 for USARC Rolla: $0

Total Funding up to FY04 for USARC Sac City: $0

Total Funding up to FY04 for USARC Salina: $0

Total Funding up to FY04 for USARC Scott City: $0

Total Funding up to FY04 for USARC Sioux City: $0

Total Funding up to FY04 for USARC Springfield: $0

Total Funding up to FY04 for USARC St Charles: $0

Total Funding up to FY04 for USARC St Joseph: $0

Total Funding up to FY04 for USARC St Louis (AMSA 55): $0
Total Funding up to FY04 for USARC St Louis (Hampton): $0
Total Funding up to FY04 for USARC St Louis 03: $0

Total Funding up to FY04 for USARC Sunflower Outdoor TRNG: $0
Total Funding up to FY04 for USARC Syracuse: $0

Total Funding up to FY04 for USARC Topeka (AMSA 39): $0
Total Funding up to FY04 for USARC Washington: $0

Total Funding up to FY04 for USARC Washington (AMSA 30): $0
Total Funding up to FY04 for Washington, 1A: $0
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IRP Costs

Total Funding up to FY04 for USARC Wellington: $0

Total Funding up to FY04 for USARC Wichita (Wallace): $0
Total Funding up to FY04 for USARC Wymore: $0

Total Funding up to FY04 for Weldon Spring Training Area: $0

Total Funding up to FY04: $831K

Year Site Information Expenditures FY Total
FYO5 WSTA-01 RD $225.0K
RA(O) $108.8K

SLOP-01 RI/FS $100.0K $433.8K

Total Prior Year Funds: $1,264.8K

Current Year Requirements

Year Site Information Requirements FY Total
FYO6 WSTA-01 RA(O) $135K $135K
Total Funding FY06: $135K

Total Future Requirements: $2,188K

Total IR Program Cost (from inception to completion of the IRP): $3,587.8K
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Community Involvement

The 89th RRC has requested that the RAB for the Weldon Spring remediation be

discontinued after the August, 2005 meeting. Further information will be disseminated in
public meetings as necessary.

Community interest will be pursued at the SLOP site.
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